

UNITED STATES GOVERNMENT

Memorandum

TO : The Files: Contract No. 4382

EP 66-188

DATE: 29 August 1966

FROM :
25X1A9a

SUBJECT: Inspection Report No. 2 - PNA-7 Antenna Evaluation

25X1A5a1

25X1A5a1

1. Project Description:

Phase I is a theoretical evaluation of the antenna gain in different atmospheric environments. Phase II is a study of the effectiveness of the antenna for polarization diversity use.

2. Contractual Information:

- a. Initial Cost: [REDACTED]
- b. Request for Procurement Action: 25 February 1966 25X1A
- c. Initiation Date: 16 May 1966
- d. Completion Date: Phase I - 25 July 1966
Phase II - Open
- e. Deliverable Items: 5 copies final report
- f. Requisition No. MSB 66-392
- g. Voucher No. 66-100,642

3. Dates of Meeting: 24 August 1966

4. Place of Meeting: [REDACTED]

25X1A

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:



~~SECRET~~

Approved For Release 2000/08/16 : CIA-RDP78-02820A001200050020-1

EP 66-188

SUBJECT: Inspection Report No. 2 - PNA-7 Antenna Evaluation

25X1A5a1

25X1A5a1

7. Project Status:

25X1A5a1

25X1A5a1

[REDACTED] has completed all work and has delivered all items required under phase I of the contract. It is therefore requested that [REDACTED] be authorized to begin phase II of the contract which is to evaluate the PNA-7A as a polarization diversity antenna. Phase I consisted of a theoretical examination of the PNA-7A's gain in different atmospheric noise conditions.

25X1A9a

Distribution:

R&D Subject File

OL/PD/PCB/CAS

R&D Lab

OC-OS

ESB

Monthly (3)

EP Chrono

25X1A9a OC-E/R&D-EP/

/pjs

(29 August 1966)

Approved For Release 2000/08/16 : CIA-RDP78-02820A001200050020-1

~~SECRET~~

Excluded from automatic

downgrading and
declassification